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ABSTRACT 
 
 
 RISK MANAGEMENT IDENTIFICATION IN CONSTRUCTION 
COMPANIES IN YOGYAKARTA, prepared by Jimmy Himawan, SN: 03 13 
11465, year of 2010, Civil Engineering, Engineering Faculty, Atma Jaya 
Yogyakarta University. 
 Risk is the most important part of the implementation of risk management 
because the risk is at the root of the object theory and the problems that used to 
develop techniques and analysis in tackling the risk itself. Research conducted at 
Large Contractor Company in Yogyakarta and which has a branch office in 
Yogyakarta. 
 This research conducted using descriptive quantitative method, the 
research itself conducted with literature studies and field studies. In literature 
study, references about risk management collected from various sources, both 
books and journals. This study aimed to know the basic theories that support 
research. Field study is to conduct direct interviews with staff at the corporate 
contractors who understand and are directly involved with project management. 
 The results of the research are: risk management is already applied at large 
contractor company in Yogyakarta. 
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